
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/14/2002

ESTIMATE SUMMARY 10:55:15

CONTID: C13018R        ESTIMATE NO: 0008 FINL 1998

PCN: 13018R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SNOW SHED TO TREASURE FALLS - PH I PERCENT TIME:

PROJECT NO: NH 1602-078                   

SNOW SHED TO TREASURE FALLS - PHI

NAME OF ROAD: US 160

PROJECT COUNTIES: MINERAL

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 01/14/2002 DATE TIME STARTED 08/07/2000

7926 S. Platte Canyon Road DATE LET 07/06/2000 DATE WORK BEGAN 08/07/2000

 DATE AWARDED 07/10/2000 DATE TIME STOPPED 09/14/2001

 DATE CONTRACT EXECUTED 07/10/2000 DATE ACCEPTED 09/14/2001

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 08/07/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,244,656.34 PARTICIPATING $ $ -36,791.67

AWARD PROJECT AMT: 4,631,734.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 69,476.02

SECURITIES ENCUMBERED -54,390.37

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.26

WORK DAYS

WORK DAYS

100.00%

0.00

-36,791.67

-36,791.67

-21,706.02

$

$

$

$

4,244,656.34

0.00

4,244,656.34

0.00

4,244,656.34

0.00

0.00

4,244,656.34

0.00

AMOUNT DUE 4,244,656.34 -21,706.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -21,706.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

110.5 TIME ALLOW: 116

ORIG TIME ALLOW: 100
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PCN: 13018R-BID   ESTIMATE RUN 01/14/2002

PROJECT: NH 1602-078                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0495 1.000

0.000

201-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0010 *REMOVAL OF DELINEATOR 0505 34.000

0.000

202-00090  
 

34.000

EACH

5.00000 170.0034.000

0.00

0015 *REMOVAL OF ASPHALT MAT 39,714.000

0.000

202-00220  
 

39,714.000

M2  

5.00000 198,570.0039,714.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 1,356.000

0.000

202-00240  
 

1,356.000

M2  

3.00000 4,068.001,356.000

0.00

0025 *REMOVAL OF PAVEMENT MARKING 21.000

0.000

202-00250  
 

21.000

M2  

17.00000 357.0021.000

0.00

0030 *REMOVAL OF GUARDRAIL TYPE 3 481.000

0.000

202-01130  
 

481.000

M   

15.00000 7,215.00481.000

0.00

0035 *REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

4.000

EACH

250.00000 1,000.004.000

0.00

0040 CLEAN CULVERT 4.000

0.000

202-04002  
 

4.000

EACH

800.00000 3,200.004.000

0.00

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) CMO #1 
REDUCED PLAN QUANTITY

13,602.000

0.000

203-00010  
 

13,602.000

M3  

15.00000 204,030.0013,602.000

0.00

0050 MUCK EXCAVATION CMO #1 INCREASED PLAN QUANTITY 6,484.000

5.000

203-00100  
 

6,489.000

M3  

18.00000 116,802.006,489.000

90.00

0055 ROLLING 48.000

0.000

203-01140  
 

48.000

HOUR

120.00000 5,760.0048.000

0.00
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PCN: 13018R-BID   ESTIMATE RUN 01/14/2002

PROJECT: NH 1602-078                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 116.000

0.000

203-01500  
 

116.000

HOUR

130.00000 15,080.00116.000

0.00

0065 DOZING 81.000

0.000

203-01550  
 

81.000

HOUR

140.00000 11,340.0081.000

0.00

0070 COMBINATION LOADER 69.000

0.000

203-01594  
 

69.000

HOUR

105.00000 7,245.0069.000

0.00

0075 TOPSOIL 0.000

0.000

207-00205  
 

0.000

M3  

26.00000 0.000.000

0.00

0080 SILT DIKE 6.000

0.000

208-00001  
 

6.000

M   

75.00000 450.006.000

0.00

0085 EROSION BALES (WEED FREE) 199.000

0.000

208-00011  
 

199.000

EACH

18.00000 3,582.00199.000

0.00

0090 SILT FENCE 692.000

0.000

208-00020  
 

692.000

M   

9.00000 6,228.00692.000

0.00

0095 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00

0100 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0105 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000

0.000

209-00600  
 

0.000

L   

0.20000 0.000.000

0.00

0110 RESET DELINEATOR 0.000

0.000

210-00090  
 

0.000

EACH

20.00000 0.000.000

0.00
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PCN: 13018R-BID   ESTIMATE RUN 01/14/2002

PROJECT: NH 1602-078                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RESET GROUND SIGN 12.000

0.000

210-00810  
 

12.000

EACH

150.00000 1,800.0012.000

0.00

0120 RESET SIGN PANEL 4.000

0.000

210-00815  
 

4.000

EACH

200.00000 800.004.000

0.00

0125 SEEDING (NATIVE) 0.600

0.000

212-00006  
 

0.600

HA  

2,600.00000 1,560.000.600

0.00

0130 MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

0.000

HA  

2,600.00000 0.000.000

0.00

0135 MULCH TACKIFIER 102.000

0.000

213-00061  
 

102.000

KG  

12.00000 1,224.00102.000

0.00

0140 AGGREGATE BASE COURSE (CLASS 2) 7,156.960

0.000

304-02000  
 

7,156.960

T   

19.00000 135,982.247,156.960

0.00

0145 AGGREGATE BASE COURSE (CLASS 6) CMO #1 REDUCED PLAN 
QUANTITY

5,755.420

-1,291.786

304-06000  
 

4,463.634

T   

15.00000 66,954.514,463.634

-19,376.79

0150 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) CMO #1 
REDUCED PLAN QUANTITY

464.450

0.000

304-06009  
 

464.450

T   

23.00000 10,682.35464.450

0.00

0155 AGGREGATE BASE COURSE (SPECIAL) 696.000

0.000

304-09000  
 

696.000

M3  

35.00000 24,360.00696.000

0.00

0160 *HOT BITUMINOUS PAVEMENT (GRADING SX) (76) 16,591.560

0.000

403-32400  
 

16,591.560

T   

68.00000 1,128,226.0816,591.560

0.00

0160 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 13018R-BID   ESTIMATE RUN

PROJECT: NH 1602-078                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0160 MATERIAL ALLOWANCE BACKFILL,ABC,HEP AGG.,ETC 0.000

0.000DOL 

1.00000 0.000.000

0.00

0165 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) CMO #1 
INCREASED PLAN QUANTITY

1,239.360

0.000

411-03352  
 

1,239.360

T   

270.00000 334,627.201,239.360

0.00

0170 EMULSIFIED ASPHALT (SLOW-SETTING) 12,463.000

0.000

411-10255  
 

12,463.000

L   

0.25000 3,115.7512,463.000

0.00

0175 EMULSIFIED ASPHALT (PRIME COAT) 1,851.000

0.000

411-10300  
 

1,851.000

L   

0.50000 925.501,851.000

0.00

0180 GEOTEXTILE (SEPARATOR) (CLASS B) CMO #1 REDUCED PLAN 
QUANTITY

10,643.000

0.000

420-00131  
 

10,643.000

M2  

1.30000 13,835.9010,643.000

0.00

0185 RIPRAP (600 MM) 0.000

0.000

506-00224  
 

0.000

M3  

500.00000 0.000.000

0.00

0190 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 0.000

0.000

507-00100  
 

0.000

M3  

350.00000 0.000.000

0.00

0195 INSULATION MATERIAL (50 MM) 2,168.000

0.000

508-00520  
 

2,168.000

M2  

13.00000 28,184.002,168.000

0.00

0200 900 MM STEEL END SECTION 1.000

0.000

603-30036  
 

1.000

EACH

800.00000 800.001.000

0.00

0205 200 MM PERFORATED PIPE UNDERDRAIN 3,108.000

-136.200

605-00080  
 

2,971.800

M   

125.00000 371,475.002,971.800

-17,025.00

0210 SUBSURFACE DRAIN OUTLET ITEM DELETED AND REPLACED WITH
0210

0.000

0.000

605-84000  
 

0.000

M   

370.00000 0.000.000

0.00
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PCN: 13018R-BID   ESTIMATE RUN 01/14/2002

PROJECT: NH 1602-078                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 408.000

0.000

606-00301  
 

408.000

M   

43.00000 17,544.00408.000

0.00

0220 GUARDRAIL TYPE 4 (STYLE CC) 0.000

0.000

606-00435  
 

0.000

M   

490.00000 0.000.000

0.00

0225 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000

0.000

606-02001  
 

2.000

EACH

1,800.00000 3,600.002.000

0.00

0230 CURB TYPE 6 (SECTION M) 152.000

0.000

609-60011  
 

152.000

M   

30.00000 4,560.00152.000

0.00

0235 DELINEATOR (TYPE I) (EXTRA HEIGHT) 130.000

0.000

612-00031  
 

130.000

EACH

65.00000 8,450.00130.000

0.00

0240 DELINEATOR (TYPE II) (EXTRA HEIGHT) 16.000

0.000

612-00032  
 

16.000

EACH

47.00000 752.0016.000

0.00

0245 DELINEATOR (TYPE III) (EXTRA HEIGHT) 26.000

0.000

612-00033  
 

26.000

EACH

50.00000 1,300.0026.000

0.00

0250 STEEL SIGN POST (U-2) 3.000

0.000

614-00200  
 

3.000

M   

20.00000 60.003.000

0.00

0255 STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 52.000

0.000

614-01552  
 

52.000

M   

70.00000 3,640.0052.000

0.00

0260 VARIABLE MESSAGE SIGN 2.000

0.000

614-10120  
 

2.000

EACH

45,000.00000 90,000.002.000

0.00

0265 EMBANKMENT PROTECTOR TYPE 3 2.000

0.000

615-00030  
 

2.000

EACH

800.00000 1,600.002.000

0.00
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PCN: 13018R-BID   ESTIMATE RUN 01/14/2002

PROJECT: NH 1602-078                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 300 MM CULVERT PIPE 10.000

0.000

617-00012  
 

10.000

M   

300.00000 3,000.0010.000

0.00

0275 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

45,000.00000 45,000.001.000

0.00

0280 CONSTRUCTION SURVEYING (HOURLY) 17.000

0.000

625-00001  
 

17.000

HOUR

130.00000 2,210.0017.000

0.00

0285 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

421,000.00000 421,000.001.000

0.00

0290 *PAVEMENT MARKING PAINT 322.000

0.000

627-00001  
 

322.000

L   

17.00000 5,474.00322.000

0.00

0295 *100 MM PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00025  
 

0.000

M   

14.00000 0.000.000

0.00

0300 SURVEY MONUMENT (TYPE 2) 1.000

0.000

629-01002  
 

1.000

EACH

300.00000 300.001.000

0.00

0305 *FLAGGING 3,586.250

-0.250

630-00000  
 

3,586.000

HOUR

16.00000 57,376.003,586.000

-4.00

0310 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

0.000

HOUR

40.00000 0.000.000

0.00

0315 *TRAFFIC CONTROL SUPERVISOR 126.000

0.000

630-00002  
 

126.000

DAY 

450.00000 56,700.00126.000

0.00

0320 *TRAFFIC CONTROL INSPECTION 32.000

0.000

630-00007  
 

32.000

DAY 

200.00000 6,400.0032.000

0.00
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PCN: 13018R-BID   ESTIMATE RUN 01/14/2002

PROJECT: NH 1602-078                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0330 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000

0.000

630-80335  
 

6.000

EACH

350.00000 2,100.006.000

0.00

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000

0.000

630-80341  
 

20.000

EACH

120.00000 2,400.0020.000

0.00

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000

0.000

630-80342  
 

84.000

EACH

200.00000 16,800.0084.000

0.00

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000

0.000

630-80343  
 

8.000

EACH

230.00000 1,840.008.000

0.00

0350 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000

0.000

630-80344  
 

64.000

M2  

90.00000 5,760.0064.000

0.00

0355 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

1.000

EACH

42,000.00000 42,000.001.000

0.00

0355 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000

0.000

630-80358  
 

5.000

EACH

2,300.00000 11,500.005.000

0.00

0365 *DRUM CHANNELIZING DEVICE 342.000

0.000

630-80360  
 

342.000

EACH

100.00000 34,200.00342.000

0.00

0370 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

0.000

EACH

85.00000 0.000.000

0.00
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PCN: 13018R-BID   ESTIMATE RUN 01/14/2002

PROJECT: NH 1602-078                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.000

0.000

630-80365  
 

1.000

EACH

5,500.00000 5,500.001.000

0.00

0380 CONCRETE BARRIER (TEMPORARY) 525.000

0.000

630-80370  
 

525.000

M   

90.00000 47,250.00525.000

0.00

0385 *TRAFFIC CONE 167.000

0.000

630-80380  
 

167.000

EACH

16.00000 2,672.00167.000

0.00

0390 *CHANNELIZING DEVICE (FIXED) 150.000

0.000

630-80391  
 

150.000

EACH

60.00000 9,000.00150.000

0.00

0395 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

0400 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000

0.000

630-80560  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0405 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000

0.000

630-85006  
 

0.000

EACH

3,500.00000 0.000.000

0.00

0410 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0425 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13018R-BID   ESTIMATE RUN 01/14/2002

PROJECT: NH 1602-078                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A QUALITY INCENTIVE PAYMENT 6,355.530

0.000

700-70025  
 

6,355.530

F A 

1.00000 6,355.536,355.530

0.00

0435 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0470 CONST INFO SIGN MCR #1 MON-FRI SIGN 2.000

0.000

630-80348  
 

2.000

EACH

260.00000 520.002.000

0.00

0475 DRUM CHANNEL DEV (LIGHT) (SB) MCR #2 64.000

0.000

630-80364  
 

64.000

EACH

105.00000 6,720.0064.000

0.00

0480 REM PIPE MCR #3 0.000

0.000

202-00035  
 

0.000

M   

67.00000 0.000.000

0.00

0485 SUBSURFACE DRAIN OUTLET MCR #4 DELETED 0.000

0.000

605-84000  
 

0.000

M   

370.00000 0.000.000

0.00

0490 SUBSURFACE DRAIN OUTLET MCR #5 ADDED AT NEW PRICE 51.000

0.000

605-84000  
 

51.000

M   

365.00000 18,615.0051.000

0.00

0495 ADDED ITEM (LUMP SUM)/ MCR #6 SUBGRADE TEST AREA 1.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0500 ADDED ITEM (LUMP SUM)/ MCR#7 QUALITY ENGINEERING 
SOLUTION

1.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0505 GEOGRID REINFORCE MCR #8 GEOGRID 270.000

0.000

506-01020  
 

270.000

M2  

7.50000 2,025.00270.000

0.00
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PCN: 13018R-BID   ESTIMATE RUN 01/14/2002

PROJECT: NH 1602-078                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:55:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 ADDED ITEM (DOLLAR)/ MCR#9 QES 3,539.290

0.000

900-00006  
 

3,539.290

DOL 

1.00000 3,539.293,539.290

0.00

0515 ADDED ITEM (DOLLAR)/ MCR #10 LONG DISTANCE PHONE 1,442.900

81.580

900-00006  
 

1,524.480

DOL 

1.00000 1,524.481,524.480

81.58

0520 ADDED ITEM (METRIC TON)/ CMO #1 ASPHALT TREATED ABC 
(CL 6)(SPEC)

3,105.550

0.000

900-00024  
 

3,105.550

T   

49.50000 153,724.733,105.550

0.00

0520 MATERIAL ALLOWANCE BACKFILL,ABC,HBP AGG., ETC. 0.000

0.000DOL 

1.00000 0.000.000

0.00

0520 MATERIAL ALLOWANCE ABC CLASS 6 ( SPEC) 0.000

0.000DOL 

1.00000 0.000.000

0.00

0525 ABC (CL 3) CMO #1 PIT RUN 8,492.520

0.000

304-03000  
 

8,492.520

T   

22.00000 186,835.448,492.520

0.00

0530 ADDED ITEM (LUMP SUM)/ CMO #1 - PREPARE SUBGRADE 1.000

0.000

900-00014  
 

1.000

L S 

43,444.26000 43,444.261.000

0.00

0535 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR TRUCKS -576.000

0.000

900-00006  
 

-576.000

DOL 

1.00000 -576.00-576.000

0.00

0540 DRILL AND BLAST CHANGE ORDER #5 875.000

0.000

203-02000  
 

875.000

M   

75.46000 66,027.50875.000

0.00

0550 ROCK FILL 1,101.000

0.000

203-00500  
 

1,101.000

M3  

30.00000 33,030.001,101.000

0.00

0560 ADDED ITEM (LUMP SUM)/ MCR #11 PARTNERING 1.000

0.000

900-00014  
 

1.000

L S 

1,831.31000 1,831.311.000

0.00
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS

PERIOD

10:55:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 ADDED ITEM (LUMP SUM)/ MCR # 12 PURCHASE WIDE LOAD 
SIGNS

1.000

0.000

900-00014  
 

1.000

L S 

9,321.50000 9,321.501.000

0.00

0575 ADDED ITEM (DOLLAR)/ MCR #13 FINAL PARTNERING 1,938.230

0.000

900-00006  
 

1,938.230

DOL 

1.00000 1,938.231,938.230

0.00

0585 ADDED ITEM (DOLLAR)/ TOKOMA TRUCK LIEN 0.000

-1.000

900-00006  
 

-1.000

DOL 

557.46000 -557.46-1.000

-557.46

CAT 4,215,456.34-36,791.674,215,456.34CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0450 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0455 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0460 FIELD LABORATORY (STATE FURNISHED) 0.000

0.000

620-00015  
 

0.000

EACH

7,000.00000 0.000.000

0.00

0465 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

CAT 29,200.000.0029,200.00CURRENT AMT0400 $ $ $

$ 4,244,656.34-36,791.67$4,244,656.34$CURRENT AMTPROJECT TOTAL


